COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 03/ 2001

ESTI MATE SUMVARY 15: 01: 26
CONTI D C12713 ESTI MATE NO 0013 PROG SPEC YR 1999
PCN: 12713-BID COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON; TIME CHARGED: 446.0 DAYS TIME ALLOW 2/ 24/ 2002 FI XED COVPLETI ON DAT
WOLF CREEK PASS UPPER NARROWS PERCENT TIME:  49.78 ORI G TIME ALLON 5/31/2002 FI XED COVPLETI ON DAT
PROJECT NO NH 1602- 074
WOLF CREEK PASS UPPER NARROWS
NAME OF ROAD: UsS 160
PROJECT COUNTI ES: M NERAL
CONTRACTOR:
KI EW T WESTERN CO. PAY PERI OD ENDI NG 12/ 01/ 2001 DATE TI ME STARTED 09/12/2000
7926 S. Platte Canyon Road DATE LET 08/ 10/ 2000 DATE WORK BEGAN 09/ 18/ 2000
DATE AWARDED 08/ 25/ 2000 DATE TI ME STOPPED 01/31/2003
DATE CONTRACT EXECUTED  09/11/2000 DATE ACCEPTED 01/31/ 2003
LI TTLETON CO 80128- 59 303- 979- 9330 DATE NOTI CE TO PROCEED 09/ 12/ 2000
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 13,555, 141. 61 PARTI Cl PATI NG $ 4,829, 389.97 $ 665, 471. 83
AWARD PROJECT AM: $ 10, 346, 810. 80 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 35. 63% TOTAL EARNI NGS 4,829, 389. 97 665, 471. 83
FUNDS AVAI LABLE: $ 8,725 751.64 STOCKPI LED MATERI ALS 87,257.21 -12,434. 21
GROSS EARNI NGS 4,916, 647. 18 653, 037. 62
TOTAL CLAI MS: $ 0.00 RETAI NAGE -136, 422. 90 -19, 964. 15
SECURI TI ES ENCUMBERED 136, 422. 90 19, 964. 15
NET EARNI NGS 4,916, 647. 18 653, 037. 62
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,916, 647. 18 653, 037. 62
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 653, 037. 62

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C12713 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 12713-BID ESTI MATE RUN 12/ 03/ 2001
PRQJECT NH 1602-074 ESTI MATE NO. 0013 15: 01: 26

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200 ROADVAY
0005 201-00000 *CLEARI NG AND GRUBBI NG 1. 000 1. 000
Ls 0. 000 0.00
60, 000. 00000 1. 000 60, 000. 00
0010 202-00001 REMOIVAL OF STRUCTURE 5. 000 0. 000
EACH 0. 000 0.00
350. 00000 0. 000 0.00
0015 202-00220 REMOVAL OF ASPHALT MAT 48. 000 0. 000
sy 0. 000 0.00
40. 00000 0. 000 0.00
0020 202-04002  CLEAN CULVERT 1. 000 0. 000
EACH 0. 000 0.00
2, 500. 00000 0. 000 0.00
0025 203-00010  *UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 151. 000 0. 000
oy 0. 000 0.00
21. 00000 0. 000 0.00
0030 203-01500  BLADI NG 2.000 0. 000
HOUR 0. 000 0.00
130. 00000 0. 000 0.00
0035 203-01510 BACKHOE TRACK EXCAVATOR 32.000 4.500
HOUR 1. 000 140. 00
140. 00000 5. 500 770. 00
0040 203-01550  DOZI NG 21. 000 20. 900
HOUR 0. 000 0.00
160. 00000 20. 900 3,344. 00
0045 203-01594  COVBI NATI ON LOADER 39. 000 28. 500
HOUR 1. 000 100. 00
100. 00000 29.500 2, 950. 00
0050 203-02300 ROCK SCALER 2.000 2.000
HOUR 0. 000 0.00
220. 00000 2.000 440. 00
0055 208-00011 EROSI ON BALES (VEED FREE) 95. 000 58. 000
EACH 0. 000 0.00
20. 00000 58. 000 1, 160. 00



CONTI D: C12713 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12713-BI D ESTI MATE RUN 12/ 03/ 2001
PRQJECT: NH 1602- 074 ESTI MATE NO 0013 15: 01: 26

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00020  SILT FENCE 6, 858. 000 5, 086. 000
LF 0. 000 0.00
4. 00000 5, 086. 000 20, 344. 00
0065 208-00050 STORM DRAIN | NLET PROTECTI ON 1. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0070 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 0.110
LS 0. 000 0.00
5, 000. 00000 0.110 550. 00
0075 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0. 440
LS 0. 063 157. 50
2,500. 00000 0.503 1, 257. 50
0080 210-00090  RESET DELI NEATOR 34.000 6. 000
EACH 0. 000 0.00
20. 00000 6. 000 120. 00
0085 210-00810 RESET GROUND SI GN 6. 000 1. 000
EACH 0. 000 0. 00
120. 00000 1. 000 120. 00
0090 210-00815  RESET SI GN PANEL 0. 000 0. 000
EACH 0. 000 0.00
150. 00000 0. 000 0. 00
0095 212-00006  SEEDI NG ( NATI VE) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0100 212-00047 SO L PREPARATI ON ( SPECI AL) 0. 500 0. 000
ACRE 0. 000 0.00
1, 200. 00000 0. 000 0. 00
0105 213-00004 MULCHI NG (WEED FREE STRAW 0. 000 0. 000
ACRE 0. 000 0. 00
700. 00000 0. 000 0. 00
0110 213-00061  MUILCH TACKI FI ER 50. 000 0. 000
LB 0. 000 0.00
6. 00000 0. 000 0. 00



CONTI D: C12713

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 12713-BID ESTI MATE RUN 12/ 03/ 2001
PRQJECT: NH 1602- 074 ESTI MATE NO. 0013 15: 01: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM QUANTI TY/ QrY THI' S PERI OD TH S CUVULATI VE
NO. NO. UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 15. 840 0. 000
TON 0. 000 0. 00
160. 00000 0. 000 0.00
0120 601-10075  SHOTCRETE (3 INCH M N THI CK, 5000 PSI M N STRENGTH) 394. 000 300. 000
sy 0. 000 0. 00
105. 00000 300. 000 31, 500. 00
0125 603-10240 24 | NCH CORRUGATED STEEL PI PE 28. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0.00
0130 603-10420 42 | NCH CORRUGATED STEEL PI PE 0. 000 0. 000
LF 0. 000 0. 00
165. 00000 0. 000 0.00
0135 603-30042 42 I NCH STEEL END SECTI ON 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0140 604-00460 | NLET TYPE C (TRIPLE) (10 FOOT) 0. 000 0. 000
EACH 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
0145 604-00515 | NLET TYPE D (15 FOOT) 0. 000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0.00
0150 612-00031  DELI NEATOR (TYPE |) (EXTRA HEI GHT) 23. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0.00
0155 612-00032  DELI NEATOR (TYPE | 1) (EXTRA HEI GHT) 2. 000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0.00
0160 612-00033  DELI NEATOR (TYPE I11) (EXTRA HEl GHT) 7.000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0.00
0165 614-01552  STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0.00



CONTI D C12713 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 12713-BI D ESTI MATE RUN 12/ 03/ 2001
PRQJECT: NH 1602- 074 ESTI MATE NO 0013 15: 01: 26
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 625-00000 * CONSTRUCTI ON' SURVEYI NG 0. 100 0.103
LS 0. 000 0. 00
150, 000. 00000 0.103 15, 450. 00
0175 625-00001 CONSTRUCTI ON SURVEYI NG ( HOURLY) 33. 000 30. 920
HOUR 1.500 180. 00
120. 00000 32. 420 3, 890. 40
0180 626-00000 *MOBI LI ZATI ON 0. 100 0. 060
LS 0. 000 0. 00
469, 933. 00000 0. 060 28, 195. 98
0185 626-01000 PUBLI C | NFORMATI ON SERVI CES 1. 000 0.602
LS 0. 000 0. 00
1, 500. 00000 0.602 903. 00
0190 627-00001 *PAVEMENT MARKI NG PAI NT 270. 000 10. 000
GAL 0. 000 0. 00
90. 00000 10. 000 900. 00
0195 630- 00000 *FLAGGE NG 17, 288. 000 8, 618. 000
HOUR 893. 000 20, 539. 00
23. 00000 9, 511. 000 218, 753. 00
0200 630-00002 *TRAFFI C CONTROL SUPERVI SOR 418. 000 195. 000
DAY 19. 000 5, 890. 00
310. 00000 214.000 66, 340. 00
0205 630- 00007 *TRAFFI C CONTRCL | NSPECTI ON 224.000 100. 000
DAY 16. 000 2,560. 00
160. 00000 116. 000 18, 560. 00
0210 630-80335 *BARRI CADE (TYPE 3 M A) ( TEMPORARY) 3. 000 1.500
EACH 0. 000 0. 00
300. 00000 1.500 450. 00
0215 630-80341 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 16. 000 7.000
EACH 0. 000 0. 00
80. 00000 7.000 560. 00
0220 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 36. 000 17. 000
EACH 0. 000 0. 00

160. 00000 17. 000 2,720.00



CONTI D: C12713 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12713-BID ESTI MATE RUN 12/ 03/ 2001
PRQJECT: NH 1602- 074 ESTI MATE NO 0013 15: 01: 26

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 8. 000 4. 000
EACH 0. 000 0. 00
180. 00000 4. 000 720. 00
0230 630-80355 *PORTABLE MESSAGE SI GN PANEL 10. 000 5. 000
EACH 0. 000 0. 00
32, 000. 00000 5. 000 160, 000. 00
0235 630-80360 *DRUM CHANNELI ZI NG DEVI CE 65. 000 32.500
EACH 0. 000 0. 00
90. 00000 32.500 2,925. 00
0240 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 4. 000 2.000
EACH 0. 000 0. 00
90. 00000 2.000 180. 00
0245 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (STEADY BURN) 18. 000 9. 000
EACH 0. 000 0. 00
90. 00000 9. 000 810. 00
0250 630-80370 CONCRETE BARRI ER ( TEMPORARY) 385. 000 192. 500
LF 0. 000 0. 00
30. 00000 192. 500 5, 775. 00
0255 630-80380  *TRAFFI C CONE 94. 000 47.000
EACH 0. 000 0. 00
17. 00000 47.000 799. 00
0260 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70020 F/ A ON-THE-JOB TRAI NEE 2, 202. 400 660. 000
EACH 0. 000 0. 00
1. 00000 660. 000 660. 00
0270 700-70022 F/ A QIT PILOT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C12713 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12713-BI D ESTI MATE RUN 12/ 03/ 2001
PRQJECT: NH 1602- 074 ESTI MATE NO 0013 15: 01: 26

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0450 700-70035 F/ A PAY FOREST SERVI CE FOR TI MBER 1, 429. 590 1, 429. 590
F A 0. 000 0.00
1. 00000 1, 429. 590 1, 429. 59
0455 900- 00005 ADDED | TEM (DAY)/ PORTABLE MESSAGE S| GN PANNEL REMOTE 147. 000 130. 500
LOCATI ON I NSP & MTINC
DAY 16. 000 6, 800. 00
425. 00000 146. 500 62, 262. 50
0460 900- 00006  ADDED | TEM (DOLLAR)/ PLUS FOR PHONE 205. 380 73.670
DOL 0. 000 0.00
1. 00000 73. 670 73. 67
0465 603-10300 30 IN CSP 125. 000 0. 000
LF 0. 000 0.00
157. 78000 0. 000 0. 00
0470 603-30030 30 IN SES 1. 000 0. 000
EACH 0. 000 0.00
973. 00000 0. 000 0. 00
0475 604-00310 INLET TY C (10 FT) 2.000 0. 000
EACH 0. 000 0.00
6, 020. 00000 0. 000 0. 00
0480 203-01610 CRANE (RUBBER TIRED) MCR LINE 3 - 150TON CRANE W TH 37. 000 33. 000
OPERATOR
HOUR 0. 000 0.00
230. 00000 33. 000 7,590. 00
0485 900- 00014  ADDED | TEM (LUMP SUM/ MCR LINE 4 - SUPPLY AND | NSTALL 1. 000 1. 000
I NCLI NOVETER
LS 0. 000 0.00
7, 940. 00000 1. 000 7, 940. 00
0490 900- 00005 ADDED | TEM (DAY)/ VARI ABLE MESSAGE PANEL COORDI NATI ON, 63. 000 30. 000
M NOR MAI NTENANCE, AND
DAY 23.000 14, 720. 00
640. 00000 53. 000 33, 920. 00
0515 900- 00014  ADDED | TEM (LUMP SUM/ DI RECT AND | NDI RECT COSTS FOR 1. 000 0. 000
W NTER SHUTDOWN
LS 0. 000 0.00
571, 554. 14000 0. 000 0. 00



CONTI D: C12713 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12713-BI D ESTI MATE RUN 12/ 03/ 2001
PRQJECT: NH 1602- 074 ESTI MATE NO 0013 15: 01: 26

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0520 900-00014  ADDED | TEM (LUMP SUM)/ FI ELD AND HOVE OFFI CEOVERHEAD 1. 000 0. 000
COSTS AND FI XED- COST BI D | TEMS
LS 0. 000 0.00
582, 167. 74000 0. 000 0. 00
0525 900-00014  ADDED | TEM (LUMP SUM)/ ESCALATI ON COSTS 1. 000 0. 000
LS 0. 000 0. 00
90, 000. 91000 0. 000 0. 00
0530 900-00012  ADDED | TEM (FOOT)/ RESET CONCRETE BARRI ER ( TEMPORARY) 340. 000 0. 000
LF 0. 000 0.00
3. 00000 0. 000 0. 00
0535 900-00021  ADDED | TEM ( SQUARE FOOT)/ MCR LINE #9 - | MPACTS TO 7,568. 000 0. 000
GROUND NAI L WALLS
SF 0. 000 0. 00
11. 15000 0. 000 0. 00
0540 900-00014  ADDED | TEM (LUMP SUM)/ EXTENDED USE OF TRAFFI C CONTROL 1. 000 0. 000
DEVI CES AND PORTABLE MESSAGE
LS 0. 000 0.00
75, 270. 00000 0. 000 0. 00
0545 900- 00006 ADDED | TEM (DOLLAR)/ MCR LINE 11- RENTAL OF 503. 220 0. 000
REFLECTORLESS TOTAL STATI ON
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 900-00014  ADDED | TEM (LUMP SUM)/ COSTS FOR GROUND NAI LED WALL 1. 000 0. 000
RAMP | MPACTS
LS 0. 000 0.00
17, 220. 00000 0. 000 0. 00
0560 213-00011  MULCHI NG (HYDRAULIC) MCR LINE 14 - SUBSTI TUTI ON OF 0. 500 0. 000
MULCHI NG ( HYDRAULI C) FOR MULCH
ACRE 0. 000 0. 00
700. 00000 0. 000 0. 00
0585 900- 00004  ADDED | TEM (CUBI C YARD)/ FLOWFILL AT STATI ON 38+10 - 56. 500 0. 000
30 I NCH CSP
cy 0. 000 0. 00
35. 00000 0. 000 0. 00
3030 900-00006 ADDED | TEM (DOLLAR)/ PAYROLL DI SPUTE FOR BOGUE LODG NG - 13, 400. 970 0. 000
DEDUCTI ONS
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 2,743,256.31% 51,086.50$ 764, 362. 64



CONTI D: C12713 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12713-BI D ESTI MATE RUN 12/ 03/ 2001
PRQJECT: NH 1602- 074 ESTI MATE NO 0013 15: 01: 26

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0O300 N-09-F TUNNEL
0290 203-00010  *UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 3, 440. 000 0. 000
cy 0. 000 0. 00
21. 00000 0. 000 0. 00
0295 211-00001  *TUNNEL EXCAVATI ON 901. 000 0. 000
LF 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0300 211-00050  ADI T EXCAVATI ON 208. 000 0. 000
LF 0. 000 0.00
470. 00000 0. 000 0. 00
0305 211-01121  ROCK REI NFORCEMENT ( TEMPORARY A) 28, 191. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0305 MATERI AL ALLOMNCE ROCK REINF (TEMP A) COMVPLETE 7,932. 429
LF 0. 000 0.00
1. 40000 7,932. 429 11, 105. 40
0310 211-01122 ROCK RElI NFORCEMENT ( TEMPORARY B) 2, 800. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00
0310 MATERI AL ALLOMNCE ROCK REI NF( TEMPB) 8, 265. 724
LF 0. 000 0.00
1. 45000 8, 265. 724 11, 985. 30
0315 211-01123  *ROCK REI NFORCEMENT ( PERMANENT A) 11, 471. 000 8, 683. 000
LF 970. 000 49, 470. 00
51. 00000 9, 653. 000 492, 303. 00
0320 211-01124 *ROCK REI NFORCEMENT ( PERMANENT B) 420. 000 0. 000
LF 0. 000 0.00
31. 00000 0. 000 0. 00
0325 211-01170 BOREHOLE EXTENSOVETERS 296. 000 0. 000
LF 0. 000 0. 00
385. 00000 0. 000 0. 00
0330 211-01180 PRESSURE CELL PAIRS 14. 000 0. 000
EACH 0. 000 0.00
2,500. 00000 0. 000 0. 00



CONTI D C12713 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 12713-BI D ESTI MATE RUN 12/ 03/ 2001
PRQJECT: NH 1602- 074 ESTI MATE NO 0013 15: 01: 26
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 N-09-F TUNNEL

0335 211-01190 OPTI CAL SURVEY TARGETS 67. 000 0. 000
EACH 2.000 100. 00
50. 00000 2.000 100. 00
0340 211-01195 CONVERGENCE REFERENCE PO NT ARRAYS 3. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0345 509-00000 STRUCTURAL STEEL 0. 000 0. 000
LB 0. 000 0. 00
2.40000 0. 000 0. 00
0345 MATERI AL ALLOMNCE STOCKPI LED STEEL SETS 0. 000
LB 0. 000 0. 00
1. 25000 0. 000 0.00
0345 MATERI AL ALLOMANCE STOCKPI LED STEEL SETS 0. 000
LB 0. 000 0. 00
1. 25000 0. 000 0. 00
0350 601-10065 SHOTCRETE (3 INCH M N THI CK, 4000 PSI M N STRENGTH) 7, 509. 000 0. 000
SY 0. 000 0. 00
125. 00000 0. 000 0.00
0350 MATERI AL ALLOMANCE SHOTCRETE STEEL FI BER REI NFORCEMENT 3, 300. 000
SY 0. 000 0. 00
4.92000 3, 300. 000 16, 236. 00
0355 601-10070 SHOTCRETE (4 INCH M N THI CK, 4000 PSI M N STRENGTH) 868. 000 0. 000
SY 0. 000 0. 00
235. 00000 0. 000 0.00
0360 605-17000 VERTI CAL DRAI NAGE W CK 19, 293. 000 347.000
LF 0. 000 0. 00
3. 00000 347.000 1, 041. 00
0365 625-00000 CONSTRUCTI ON SURVEYI NG 0. 500 0. 000
LS 0. 000 0. 00
150, 000. 00000 0. 000 0. 00
0370 626-00000 *MOBI LI ZATI ON 0. 500 0. 300
LS 0. 000 0. 00

469, 933. 00000 0. 300 140, 979. 90



CONTI D: C12713 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 12713-BI D ESTI MATE RUN 12/ 03/ 2001
PRQJECT: NH 1602- 074 ESTI MATE NO 0013 15: 01: 26

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 N-09-F TUNNEL
0495 900- 00006  ADDED | TEM (DOLLAR)/ LIEN AGAI NST KI EW T WESTERN FOR 0. 000 -3, 052. 640
MATERI ALS/ SERVI CES SUPPLI ED
DOL 0. 000 0.00
1. 00000 -3, 052. 640 -3,052. 64
0555 900- 00014  ADDED | TEM (LUMP SUM/ MCR LINE 13 - TERM NAL BOX FOR 1. 000 0. 000
3 BOREHOLE EXTENSOVETERS
LS 0. 000 0.00
805. 00000 0. 000 0. 00
0565 900- 00007  ADDED | TEM (EACH)/ MCR LINE 15 - | NSTALLATI ON AND 2.000 0. 000
MAI NTENANCE OF BULKHEADS AT E
EACH 0. 000 0.00
17, 076. 00000 0. 000 0. 00
0570 900- 00006 ADDED | TEM ( DOLLAR)/ PURCHASE EXCESS ROCK 8, 847. 830 0. 000
REI NFORCEVENT
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0575 900- 00006 ADDED | TEM (DOLLAR)/ PURCHASE STOCKPI LED STRUCTURAL 97, 662. 490 0. 000
STEEL
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0580 900- 00005 ADDED | TEM (DAY)/ MCR LINE 16 - HEAT TUNNEL AND ADI TS 20. 000 0. 000
TO M Nl MUM TEMPERATURE
DAY 0. 000 0.00
552. 46000 0. 000 0. 00
CAT 0300  CURRENT AMT $ 5,881, 019.02$ 49,570.00$% 670, 697. 96
CAT NO0301 WALL-N-09-A
0375 203-00010  *UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) 73,118. 000 53, 242. 000
cY 19, 519. 000 409, 899. 00
21. 00000 72, 761. 000 1,527, 981. 00
0380 203-02300 *ROCK SCALER 0. 000 0. 000
HOUR 0. 000 0.00
220. 00000 0. 000 0. 00
0385 504-06100  *GROUND NAI LED WALL 6, 903. 000 3, 249. 000
SF 662. 000 36, 410. 00
55. 00000 3, 911. 000 215, 105. 00
0385 MATERI AL ALLOWANCE HARDWARE 2,121.738
SF -662. 099 -12,434.21
18. 78000 1, 459. 639 27,412.02



CONTI D: C12713 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 12713-BI D ESTI MATE RUN 12/ 03/ 2001
PRQJECT: NH 1602- 074 ESTI MATE NO 0013 15: 01: 26
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0301 WALL-N-09-A
0390 607-55100 W RE MESH 58, 927. 000 6, 564. 000
SF 0. 000 0.00
2.20000 6, 564. 000 14, 440. 80
0390 MATERI AL ALLOWANCE ROCK FALL W RE MESH 68, 394. 933
SF 0. 000 0.00
0. 30000 68, 394. 933 20, 518. 48
0395 625-00000 CONSTRUCTI ON SURVEYI NG 0. 200 0.070
LS 0. 000 0.00
150, 000. 00000 0.070 10, 500. 00
0400 626-00000  *MOBI LI ZATI ON 0. 200 0.120
LS 0. 000 0.00
469, 933. 00000 0.120 56, 391. 96
CAT 0301  CURRENT AMT $ 2,168,769.00$  433,874.79$ 1,872, 349. 26
CAT NO0302 WALL-N-09-B
0405 203-00010  *UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) 109, 048. 000 56, 589. 000
cY 5, 052. 000 106, 092. 00
21. 00000 61, 641. 000 1, 294, 461. 00
0410 203-02300 *ROCK SCALER 562. 000 512. 750
HOUR 49. 000 10, 780. 00
220. 00000 561. 750 123, 585. 00
0415 504-06100  *GROUND NAI LED WALL 665. 000 0. 000
SF 0. 000 0.00
55. 00000 0. 000 0. 00
0420 607-55100 W RE MESH 54, 160. 000 22, 135. 000
SF 0. 000 0.00
2.20000 22, 135. 000 48, 697. 00
0425 625-00000  CONSTRUCTI ON SURVEYI NG 0. 200 0.149
LS 0. 008 1, 200. 00
150, 000. 00000 0.157 23, 550. 00
0430 626-00000  *MOBI LI ZATI ON 0. 200 0.120
LS 0. 000 0.00
469, 933. 00000 0.120 56, 391. 96
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PCN: 12713-BI D ESTI MATE RUN 12/ 03/ 2001
PRQJECT: NH 1602- 074 ESTI MATE NO 0013 15: 01: 26
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0302 WALL-N-09-B

0500 900- 00006 ADDED | TEM (DOLLAR)/ MCR LINE 6 - CRANE MOBI LI ZATI ON 2,618. 000 2,618. 000
FOR SHOTCRETE
DOL 0. 000 0. 00
1. 00000 2,618. 000 2,618. 00
0505 900-00014 ADDED | TEM (LUMP SUM/ SO L RETENTI ON COVERI NG - 1. 000 0. 000
GROUND SURFACE STABI LI ZATI ON ZONE
LS 1.000 434.33
434. 33000 1. 000 434. 33
0510 900-00014 ADDED | TEM (LUMP SUM/ MCR LINE 8 - JUNE 4, 01 1.000 0. 000
ROCKFALL | MPACTS - HAUL STANDBY,
LS 0. 000 0. 00
6, 183. 35000 0. 000 0.00

CAT 0302 CURRENT AMI $ 2,702,597.28$ 118, 506.33 $ 1, 549, 737. 29
CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0435 620-00002 FI ELD OFFI CE (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00
32, 000. 00000 1. 000 32, 000. 00
0440 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0445 620- 00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2, 500. 00
CAT 0400 CURRENT AMT $ 59, 500. 00 $ 0.00% 59, 500. 00

PROJECT TOTAL CURRENT AMI $13,555,141.61% 653, 037.62 $ 4,916, 647. 15



